Test Results Report
Test Summary
	Project Name
	Order Management System Renewal Project

	Test Phase
	UAT (User Acceptance Testing)

	Test Period
	2025-10-20 – 2025-11-14

	Test Lead
	Taro Tanaka

	Date Prepared
	2025-11-15



Test Scope
In Scope: Order registration, search, status update, CSV export, and email notification features
Out of Scope: Admin settings screen and external API integration (to be tested in the next phase)

Test Results Summary
	Item
	Count

	Total Test Cases Planned
	200

	Total Test Cases Executed
	198

	Pass
	196

	Fail
	2

	Not Executed
	2

	Pass Rate
	98.0%



Defect Summary
	Bug ID
	Severity
	Description
	Status
	Assignee
	Target Fix Date

	BUG-089
	High
	Clicking an Order ID causes the detail screen to display a blank page
	Fixed
	Hanako Sato
	2025-11-10

	BUG-094
	Medium
	CSV export file contains incorrect character encoding under certain conditions
	Fixed
	Ichiro Suzuki
	2025-11-12



Outstanding Issues
	Issue ID
	Description
	Resolution Plan
	Target Date

	KI-011
	Bulk Update button is not displayed in IE11
	Chrome/Edge recommended as supported browsers. IE11 support planned for v2.4.0
	March 2026



Sign-off / Approval
	Role
	Name
	Signature
	Date

	Test Lead
	Taro Tanaka
	Taro Tanaka
	2025-11-15

	Project Manager
	Jiro Yamada
	Jiro Yamada
	2025-11-16

	Client Representative
	[Client Name]
	
	






